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ESTIMATE RUN 08/16/2006

ESTIMATE SUMMARY 13:42:02
CONTID: C15289 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 15289-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 223.( DAYS TIME ALLOW: 6/3/200¢ FIXED COMPLETION DAT
SH 114 Clearzone PERCENT TIME: 100.00 ORIG TIME ALLOW: 5/26/20( FIXED COMPLETION DAT
PROJECT NO: SHE 114A-013
SH 114 Clearzone
NAME OF ROAD: 114A
PROJECT COUNTIES: GUNNTISON
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 08/16/2006 DATE TIME STARTED 10/24/2005
205 Tunnel Drive DATE LET 09/15/2005 DATE WORK BEGAN
DATE AWARDED 10/03/2005 DATE TIME STOPPED 06/03/2006
DATE CONTRACT EXECUTED 10/24/2005 DATE ACCEPTED 06/03/2006
CANON CITY co 81212 719/269-1173 DATE NOTICE TO PROCEED 10/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 518,710.87 PARTICIPATING $ 518,710.86 $ 0.00
AWARD PROJECT AMT: $ 407,512.36 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 518,710.86 0.00
FUNDS AVAILABLE: $ 0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 518,710.86 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,112.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 518,710.86 6,112.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 518,710.86 6,112.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,112.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15289-BID ESTIMATE RUN 08/16/2006
PROJECT: SHE 114A-013 ESTIMATE NO: 0004 13:42:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00400 *ROCK EXCAVATION 10,147.120 10,147.120
cY 0.000 0.00
31.58000 10,147.120 320,446.05
0006 208-00005 EROSION LOG EROSION LOGS SEE CDOT FORM 105 DATED 125.000 125.000
04/21/2006
LF 0.000 0.00
10.00000 125.000 1,250.00
0007 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF ROCK FROM PRIVATE 1.000 1.000
PROPERTY
LS 0.000 0.00
6,744.38000 1.000 6,744.38
0010 304-07000 AGGREGATE BASE COURSE (CLASS 7) 1,350.020 1,350.020
TON 0.000 0.00
20.54000 1,350.020 27,729.41
0011 208-00030 SEDIMENT BASIN TRACKING PAD 528.120 528.120
EACH 0.000 0.00
1.00000 528.120 528.12
0012 900-00006 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD OF ABC CL-7 -20.820 -20.820
TICKET # 62570 05/05/2006
DOL 0.000 0.00
1.00000 -20.820 -20.82
0015 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
37,815.17000 1.000 37,815.17
0020 630-00000 *FLAGGING 1,944.250 1,944.250
HOUR 0.000 0.00
22.47000 1,944.250 43,687.30
0021 900-00014 ADDED ITEM (LUMP SUM)/ ADDED DETOUR COSTS WHILE 1.000 1.000
EXCAVATING SITE #7.
LS 0.000 0.00
1,029.52000 1.000 1,029.52
0025 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 18.000
DAY 0.000 0.00
74.90000 18.000 1,348.20
0030 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 42.000
DAY 0.000 0.00

358.45000 42.000 15,054.90
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PCN: 15289-BID ESTIMATE RUN 08/16/2006
PROJECT: SHE 114A-013 ESTIMATE NO: 0004 13:42:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0035 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 32.000
EACH 0.000 0.00
51.36000 32.000 1,643.52
0040 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000
EACH 0.000 0.00
80.25000 0.000 0.00
0045 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
74.90000 4.000 299.60
0050 630-80359  PORTABLE MESSAGE SIGN PANEL 116.000 116.000
DAY 0.000 0.00
107.00000 116.000 12,412.00
0055 630-80360 *DRUM CHANNELIZING DEVICE 36.000 36.000
EACH 0.000 0.00
48.69000 36.000 1,752.84
0060 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
119.84000 0.000 0.00
0065 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
53.50000 0.000 0.00
0070 630-80380 *TRAFFIC CONE 60.000 60.000
EACH 0.000 0.00
10.86000 60.000 651.60
0075 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15289-BID ESTIMATE RUN 08/16/2006
PROJECT: SHE 114A-013 ESTIMATE NO: 0004 13:42:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 900-00006 ADDED ITEM (DOLLAR)/ JD DOZER W/OPERATOR 37,844.030 37,844.030
DOL 0.000 0.00
1.00000 37,844.030 37,844.03
CAT 0200 CURRENT AMT $ 510,215.82 $ 0.00$ 510,215.82

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0090 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,805.05000 1.000 7,805.05
0095 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
690.00000 1.000 690.00
CAT 0400 CURRENT AMT $ 8,495.05 $ 0.00$ 8,495.05

PROJECT TOTAL CURRENT AMT § 518,710.87 $ 0.00$ 518,710.87



